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CE ET 0090A KA61 BLAB000 A $230.00 OTHER LANG LABS (Mini-audio system) 18-Jul-2002 BETA01-2212-D001 Credit Card Buy N/A 10-Sep-02 13-Sep-02
CE ET 0090B KA62 BACCESS A $50.00 LANG LAB ACCESSORIES (Volt Reg) 18-Jul-2002 BETA01-2212-D002 Not required
CE ET 0090C KA63 B00PCHT A $50.00 LANG LAB SHIPPING/HANDLING 18-Jul-2002 BETA01-2212-Y001   

total $330.00

CE KZ 0090A KA77 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 23-May-2002 BKZ001-2179-9001 07-02-F-0097 26-Jul-02 30-Nov-02
CE KZ 0090B KA78 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 23-May-2002 BKZ001-2179-D001 07-02-F-0097 26-Jul-02 30-Nov-02
CE KZ 0090C KA79 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002 BKZ001-2179-D002 07-02-F-0097 26-Jul-02 30-Nov-02
CE KZ 0090D KA80 B00PCHT A $5,636.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BKZ001-2179-Y001

total $33,812.00

CE MU 0090A KB15 BLAB420 A $14,564.00 LEVEL IV 20 POS LANG LAB 23-May-2002 BMUB01-2154-9001 N/A Depot PRON PRON 4 Jun 2002 31-Jul-02 26-Jul-02
CE MU 0090B KB19 BSUPKIT A $6,345.00 LANG LAB SUPPLEMENTAL KIT 23-May-2002 BMUB01-2154-D002 N/A Depot PRON PRON 4 Jun 2002 31-Jul-02 26-Jul-02
CE MU 0090C KB16 BSCON20 A $65,800.00 20 POS STUDENT CONSOLES 23-May-2002 BMUB01-2154-D001 N/A Depot PRON PRON 4 Jun 2002 31-Jul-02 26-Jul-02
CE MU 0090D KB17 BLANKIT A $6,704.00 LANG LAB LAN KIT 23-May-2002 BMUB01-2154-D003 N/A Depot PRON PRON 4 Jun 2002 31-Jul-02 26-Jul-02
CE MU 0090E KB18 B00PCHT A $18,683.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BMUB01-2154-Y001

total $112,096.00

CE TI 0090A KA02 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 20-Jun-2002 BTI001-2184-9001 07-02-F-0098 18-Jul-02 30-Nov-02 16-Sep-02
CE TI 0090B KA03 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BTI001-2184-D001 07-02-F-0098 18-Jul-02 30-Nov-02 16-Sep-02
CE TI 0090C KA17 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 18-Jul-2002 BTI001-2211-D001 07-02-F-0110 08-Aug-02 31-Jan-03 16-Sep-02
CE TI 0090D KA04 B00PCHT A $5,635.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BTI001-2184-Y001

$33,811.00

CE TI 0090A KA05 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 20-Jun-2002 BTI001-2184-9001 07-02-F-0098 18-Jul-02 30-Nov-02 20-Sep-02
CE TI 0090B KA06 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BTI001-2184-D002 07-02-F-0098 18-Jul-02 30-Nov-02 20-Sep-02
CE TI 0090C KA18 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 18-Jul-2002 BTI001-2211-D002 07-02-F-0110 08-Aug-02 31-Jan-03 20-Sep-02
CE TI 0090D KA07 B00PCHT A $5,635.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BTI001-2184-Y002

$33,811.00

CE U2 0094A KA98 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 23-May-2002 BU2001-2182-9001 07-02-F-0097 26-Jul-02 30-Dec-02
CE U2 0094B KA99 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 23-May-2002 BU2001-2182-D001 07-02-F-0097 26-Jul-02 30-Dec-02
CE U2 0094C KB00 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002 BU2001-2182-D002 07-02-F-0097 26-Jul-02 30-Dec-02
CE U2 0094D KB01 B00PCHT A $6,887.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BU2001-2182-Y001

total $41,319.00

CE U2 0095A KB02 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 23-May-2002 BU2001-2182-9002 07-02-F-0097 26-Jul-02 30-Dec-02
CE U2 0095B KB03 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 23-May-2002 BU2001-2182-D003 07-02-F-0097 26-Jul-02 30-Dec-02
CE U2 0095C KB04 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002 BU2001-2182-D004 07-02-F-0097 26-Jul-02 30-Dec-02
CE U2 0095D KB05 B00PCHT A $6,887.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BU2001-2182-Y002

total $41,319.00

CE U2 0096A KB06 BLAB405 A $12,940.00 LEVEL IV 5 POS LANG LAB 23-May-2002 BU2001-2182-9003 07-02-P-M027 12-Aug-02 30-Dec-02
CE U2 0096B KB07 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 23-May-2002 BU2001-2182-D005 07-02-P-M027 12-Aug-02 30-Dec-02
CE U2 0096C KB08 BSTUCON A $16,450.00 STU CONS LESS THAN 10 POS 23-May-2002 BU2001-2182-D006 07-02-P-M027 12-Aug-02 30-Dec-02
CE U2 0096D KB09 BLANKIT A $3,899.00 LANG LAB LAN KIT 23-May-2002 BU2001-2182-D007 07-02-P-M027 12-Aug-02 30-Dec-02
CE U2 0096E KB10 B00PCHT A $7,896.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BU2001-2182-Y003

total $47,375.00

CE U2 0097A KB12 BLAB405 A $12,940.00 LEVEL IV 5 POS LANG LAB 23-May-2002 BU2001-2182-9004 07-02-P-M027 12-Aug-02 30-Dec-02
CE U2 0097B KB38 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 23-May-2002 BU2001-2182-D012 07-02-P-M027 12-Aug-02 30-Dec-02
CE U2 0097C KB13 BSTUCON A $16,450.00 STU CONS LESS THAN 10 POS 23-May-2002 BU2001-2182-D008 07-02-P-M027 12-Aug-02 30-Dec-02
CE U2 0097D KB14 BLANKIT A $3,899.00 LANG LAB LAN KIT 23-May-2002 BU2001-2182-D009 07-02-P-M027 12-Aug-02 30-Dec-02
CE U2 0097E KB15 B00PCHT A $7,896.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BU2001-2182-Y004

total $47,375.00
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CE U2 0098A KB17 BLAB405 A $12,940.00 LEVEL IV 5 POS LANG LAB 23-May-2002 BU2001-2182-9005 07-02-P-M029 08-Aug-02 30-Dec-02
CE U2 0098B KB39 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 18-Jul-2002 BU2001-2210-D001 07-02-P-M029 08-Aug-02 31-Jan-03
CE U2 0098C KB18 BSTUCON A $16,450.00 STU CONS LESS THAN 10 POS 23-May-2002 BU2001-2182-D010 07-02-P-M029 08-Aug-02 30-Dec-02
CE U2 0098D KB19 BLANKIT A $3,899.00 LANG LAB LAN KIT 23-May-2002 BU2001-2182-D011 07-02-P-M029 08-Aug-02 30-Dec-02
CE U2 0098E KB20 B00PCHT A $7,896.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BU2001-2182-Y005

total $47,375.00

EU AJ 0090A KA02 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 20-Aug-2002 BAJ001-2246-9001 07-02-F-0125 20-Sep-2002 31-Jan-2003  
EU AJ 0090B KA03 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BAJ001-2246-D001 07-02-F-0125 20-Sep-2002 31-Jan-2003  
EU AJ 0090C KA09 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 20-Aug-2002 BAJ001-2246-D002 07-02-F-0125 20-Sep-2002 31-Jan-2003  
EU AJ 0090D KA04 B00PCHT A $5,636.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BAJ001-2246-Y001     

total $33,812.00

EU AJ 0091A KA05 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 20-Aug-2002 BAJ001-2246-9002 07-02-F-0125 20-Sep-2002 31-Jan-2003  
EU AJ 0091B KA06 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BAJ001-2246-D003 07-02-F-0125 20-Sep-2002 31-Jan-2003  
EU AJ 0091C KA11 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 20-Aug-2002 BAJ001-2246-D004 07-02-F-0125 20-Sep-2002 31-Jan-2003  
EU AJ 0091D KA07 B00PCHT A $5,636.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BAJ001-2246-Y002     

total $33,812.00

EU AL 0090A KA60 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 10-Jan-2002 BAL001-2025-9001 02-F-0067 14-Mar-02 26-Mar-02
EU AL 0090B KA61 B00PCHT A $4,362.00 LANG LAB SHIPPING/HANDLING 10-Jan-2002 BAL001-2025-Y001

total $26,171.00

EU BU 0090A KA03 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 10-Jan-2002 BBU001-2025-9001 02-F-0066 13-Mar-02 01-Apr-02
EU BU 0090B KA04 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 10-Jan-2002 BBU001-2025-D001 02-F-0066 13 Maar 02 01-Apr-02
EU BU 0090C KA05 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 10-Jan-2002 BBU001-2025-D002 02-F-0066 13-Mar-02 01-Apr-02
EU BU 0090D KA46 B00PCHT A $6,887.00 LANG LAB SHIPPING/HANDLING 10-Jan-2002 BBU001-2025-Y001

total $41,319.00

EU BU 0094A KA70 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 BBU001-2032-9001 02-P-0063 20-Feb-02 07-Mar-02
EU BU 0094B KA83 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BBU001-2032-9002 02-P-0063 20-Feb-02 07-Mar-02
EU BU 0094C KA66 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 BBU001-2032-9003 02-P-0063 20-Feb-02 07-Mar-02
EU BU 0094D KA77 BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 BBU001-2032-9004 02-P-0063 20-Feb-02 07-Mar-02
EU BU 0094E KA67 BP00CHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 BBU001-2032-Y001

total $68,688.00

EU BU 0095A KA72 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 BBU001-2032-9005 02-P-0063 20-Feb-02 18-Mar-02
EU BU 0095B KA73 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BBU001-2032-9006 02-P-0063 20-Feb-02 18-Mar-02
EU BU 0095C KA79 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 BBU001-2032-9007 02-P-0063 20-Feb-02 18-Mar-02
EU BU 0095D KA82 BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 BBU001-2032-9008 02-P-0063 20-Feb-02 18-Mar-02
EU BU 0095E KA75 BP00CHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 BBU001-2032-Y002 20-Feb-02

total $68,688.00

EU BU 0096A KA71 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 BBU001-2032-9009 02-P-0063 20-Feb-02 02-Apr-02
EU BU 0096B KA76 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BBU001-2032-9010 02-P-0063 20-Feb-02 02-Apr-02
EU BU 0096C KA81 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 BBU001-2032-9011 02-P-0063 20-Feb-02 02-Apr-02
EU BU 0096D KA74 BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 BBU001-2032-9012 02-P-0063 20-Feb-02 02-Apr-02
EU BU 0096E KA68 BP00CHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 BBU001-2032-Y003

total $68,688.00

EU BU 0097A KA69 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 BBU001-2032-9013 02-P-0063 20-Feb-02 16-Apr-02
EU BU 0097B KA84 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BBU001-2032-9014 02-P-0063 20-Feb-02 16-Apr-02
EU BU 0097C KA65 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 BBU001-2032-9015 02-P-0063 20-Feb-02 16-Apr-02
EU BU 0097D KA78 BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 BBU001-2032-9016 02-P-0063 20-Feb-02 16-Apr-02
EU BU 0097E KA80 BP00CHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 BBU001-2032-Y004  

total $68,688.00
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EU CF 0090A KA12 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 20-Jun-2002 BCF001-2196-9001 07-02-F-0104 08-Aug-02 30-Dec-02
EU CF 0090B KA13 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BCF001-2196-D001 07-02-F-0104 08-Aug-02 30-Dec-02
EU CF 0090C KA14 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 20-Jun-2002 BCF001-2196-D002 07-02-F-0104 08-Aug-02 30-Dec-02
EU CF 0090D KA15 B00PCHT A $5,635.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BCF001-2196-Y001

total $33,811.00

EU HR 0090A KB12 BLAB420 A $14,564.00 LEVEL IV 20 POS LANG LAB 14-Jan-2002 BHR001-1284-9001 02-P-0128 16-Jul-02 31-Oct-02
EU HR 0090B KB13 BSUPKIT A $6,345.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BHR001-1284-D002 02-P-0128 16-Jul-02 31-Oct-02
EU HR 0090C KB03 BSCON20 A $65,800.00 20 POS STUDENT CONSOLE 14-Jan-2002 BHR001-1284-D001 02-P-0128 16-Jul-02 31-Oct-02
EU HR 0090D KB25 BLANKIT A $6,704.00 LANG LAB LAN KIT 14-Jan-2002 BHR001-1284-D003 02-P-0128 16-Jul-02 31-Oct-02
EU HR 0090E KB23 B00PCHT A $18,683.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 BHR001-1284-Y001

total $112,096.00
 

EU HR 0091A KB10 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 BHR001-2030-9002 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU HR 0091B KB11 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BHR001-2030-D005 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU HR 0091C KB18 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 BHR001-2030-D006 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU HR 0091D KB26 BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 BHR001-2030-D008 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU HR 0091E KB24 B00PCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 BHR001-2030-Y003

total $68,688.00
 

EU HR 0092A KB22 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 BHR001-2030-9003 02-P-0092 30-Apr-02 31-Jul-02 30-Jul-02
EU HR 0092B KB20 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BHR001-2030-D007 02-P-0092 30-Apr-02 31-Jul-02 30-Jul-02
EU HR 0092C KB08 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 BHR001-2030-D004 02-P-0092 30-Apr-02 31-Jul-02 30-Jul-02
EU HR 0092D KB27 BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 BHR001-2030-D009 02-P-0092 30-Apr-02 31-Jul-02 30-Jul-02
EU HR 0092E KB07 B00PCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 BHR001-2030-Y001

total $68,688.00

EU HR 0093A KB09 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 14-Jan-2002 BHR001-2030-9001 02-P-0092 30-Apr-02 31-Jul-02 20-Jun-02
EU HR 0093B KB05 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BHR001-2030-D002 02-P-0092 30-Apr-02 31-Jul-02 20-Jun-02
EU HR 0093C KB04 BSCON10 A $32,900.00 10 POS STUDENT CONSOLE 14-Jan-2002 BHR001-2030-D001 02-P-0092 30-Apr-02 31-Jul-02 20-Jun-02
EU HR 0093D KB06 BLANKIT A $4,649.00 LANG LAB LAN KIT 14-Jan-2002 BHR001-2030-D003 02-P-0092
EU HR 0093E KB21 B00PCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 14-Jan-2002 BHR001-2030-Y002

total $68,688.00

EU HR 0094A KB40 BACCESS A $17,624.00 COMPUTERS, DVD 220V/50Hz 6-May-2002 BHR001-2176-D001 02-P-0128 16-Jul-02 31-Oct-02
EU HR 0094B KB41 BACCESS A $295.00 HEADPHONEMICROPHONE SET 6-May-2002 BHR001-2176-D002 02-P-0128 16-Jul-02 31-Oct-02
EU HR 0094C KB42 B00PCHT A $4,000.00 SHIPPING/HANDLING 6-May-2002 BHR001-2176-Y001

$21,919.00

EU HU 0090A KC55 BLAB000 A $14,261.00 OTHER LANG LABS 20-Aug-2002 BHU001-2240-9001 07-02-P-M039 20-Sep-02 31-Jan-03
EU HU 0090B KC56 BSUPKIT A $6,345.00 LANG LAB SUPPLEMENTAL KIT 20-Aug-2002 BHU001-2240-D001 07-02-P-M039 20-Sep-02 31-Jan-03
EU HU 0090C KC57 BLAB000 A $49,350.00 OTHER LANG LABS 20-Aug-2002 BHU001-2240-D002 07-02-P-M039 20-Sep-02 31-Jan-03
EU HU 0090D KC58 BLANKIT A $5,792.00 LANG LAB LAN KIT 20-Aug-2002 BHU001-2240-D003 07-02-P-M039 20-Sep-02 31-Jan-03
EU HU 0090E KC59 B00PCHT A $15,150.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BHU001-2240-Y001

total $90,898.00  

EU HU 0091A KC60 BLAB000 A $14,261.00 OTHER LANG LABS 20-Aug-2002 BHU001-2241-9001 07-02-P-M039 20-Sep-02 31-Jan-03
EU HU 0091B KC61 BSUPKIT A $6,345.00 LANG LAB SUPPLEMENTAL KIT 20-Aug-2002 BHU001-2241-D001 07-02-P-M039 20-Sep-02 31-Jan-03
EU HU 0091C KC62 BLAB000 A $49,350.00 OTHER LANG LABS 20-Aug-2002 BHU001-2241-D002 07-02-P-M039 20-Sep-02 31-Jan-03
EU HU 0091D KC63 BLANKIT A $5,792.00 LANG LAB LAN KIT 20-Aug-2002 BHU001-2241-D003 07-02-P-M039 20-Sep-02 31-Jan-03
EU HU 0091E KC64 B00PCHT A $15,150.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BHU001-2240-Y001

total $90,898.00  
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EU LE 0090A KB82 BLAB430 A $17,108.00 LEVEL IV 30 POS LANG LAB 18-Jul-2002 BLE001-2219-9001 07-02-P-M032 12-Sep-02 31-Jan-03
EU LE 0090B KB83 BSUPKIT A $6,500.00 LANG LAB SUPPLEMENTAL KIT 18-Jul-2002 BLE001-2219-D001 07-02-P-M032 12-Sep-02 31-Jan-03
EU LE 0090C KB84 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 20-Aug-2002 BLE001-2235-D003 07-02-P-M032 12-Sep-02 31-Jan-03
EU LE 0090D KB85 BLANKIT A $9,869.00 LANG LAB LAN KIT 18-Jul-2002 BLE001-2219-D002 07-02-P-M032 12-Sep-02 31-Jan-03
EU LE 0090E KB86 B00PCHT A $13,275.00 LANG LAB SHIPPING/HANDLING 18-Jul-2002 BLE001-2219-Y001 

total $79,652.00

EU LG 0091A KB03 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 23-May-2002 BLGA01-2164-9001 02-P-0121 27-Jun-02 30-Sep-02 29-Aug-02
EU LG 0091B KB02 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 23-May-2002 BLGA01-2164-D003 02-P-0121 27-Jun-02 30-Sep-02 29-Aug-02
EU LG 0091C KB01 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 23-May-2002 BLGA01-2164-D002 02-P-0121 27-Jun-02 30-Sep-02 29-Aug-02
EU LG 0091D KB00 BLANKIT A $4,649.00 LANG LAB LAN KIT 23-May-2002 BLGA01-2164-D001 02-P-0121 27-Jun-02 30-Sep-02 29-Aug-02
EU LG 0091E KA99 B00PCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BLGA01-2164-Y001

total $68,688.00

EU MD 0090A KA85 BCOMP00 A $37,583.00 LANG LAB COMPUTERS 10-Jan-2002 BMD001-2092-D001 15-01-A- 17-May-02 31-Jul-02 03-Jun-02
EU MD KA85 BHEAD00 A $7,560.00 HEADPHONE/MICROPHONE SET 10-Jan-2002 BMD001-2092-D002 02-F-0089 11-Apr-02 31-Jul-02 18-Jun-02
EU MD KA85 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 10-Jan-2002 BMD001-2092-9001 02-F-0089 11-Apr-02 31-Jul-02 22-May-02
EU MD 0090B KA97 B00PCHT A $8,000.00 LANG LAB SHIPPING/HANDLING 10-Jan-2002 BMD001-2092-Y001

total $74,952.00

EU NK 0090A KA39 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 23-May-2002 BNK001-2161-9001 02-F-0151 27-Jun-02 30-Sep-02 30-Aug-02
EU NK 0090B KA40 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 23-May-2002 BNK001-2161-D001 02-F-0151 27-Jun-02 30-Sep-02 30-Aug-02
EU NK 0090C KA41 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002 BNK001-2161-D002 02-F-0151 27-Jun-02 30-Sep-02 30-Aug-02
EU NK 0090D KA42 B00PCHT A $5,636.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BNK001-2161-Y001

total $33,812.00

EU PT 0090A KA89 BSTUCON A $16,450.00 STU CONS LESS THAN 10 POS 18-Jul-2002 BPT001-2224-D007 07-02-P-M032 12-Sep-02 31-Jan-03
EU PT 0090B KA90 BACCESS A $434.00 LANG LAB ACCESSORIES 18-Jul-2002 BPT001-2224-D008 07-02-P-M032 12-Sep-02 31-Jan-03
EU PT 0090C KA83 B00PCHT A $3,377.00 LANG LAB SHIPPING/HANDLING 18-Jul-2002 BPT001-2224-Y001  

total $20,261.00  

EU PT 0091A KA84 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 18-Jul-2002 BPT001-2224-9002 07-02-P-M032 12-Sep-02 31-Jan-03
EU PT 0091B KA85 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 18-Jul-2002 BPT001-2224-D003 07-02-P-M032 12-Sep-02 31-Jan-03
EU PT 0091C KA86 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 18-Jul-2002 BPT001-2224-D004 07-02-P-M032 12-Sep-02 31-Jan-03
EU PT 0091D KA87 BLANKIT A $4,649.00 LANG LAB LAN KIT 18-Jul-2002 BPT001-2224-D005 07-02-P-M032 12-Sep-02 31-Jan-03
EU PT 0091E KA88 B00PCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 18-Jul-2002 BPT001-2224-Y006

total $68,688.00  

EU RM 0090A KA36 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 13-Mar-2002 BRM001-2098-9001 02-F-0103 29-Apr-02 01-Jul-02 25-Jun-02
EU RM 0090B KA32 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 13-Mar-2002 BRM001-2098-D002 02-F-0103 29-Apr-02 01-Jul-02 25-Jun-02
EU RM 0090C KA31 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BRM001-2098-D001 02-F-0103 29-Apr-02 01-Jul-02 25-Jun-02
EU RM 0090D KA38 B00PCHT A $6,887.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 BRM001-2098-Y001

total $41,319.00

EU S3 0092A KA90 BLAB420 A $14,564.00 LEVEL IV 20 POS LANG LAB 26-Sep-2001 BS3001-1278-9001 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU S3 0092B KA91 BSUPKIT A $6,345.00 LANG LAB SUPPLEMENTAL KIT 26-Sep-2001 BS3001-1278-D001 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU S3 0092C KA92 BSCON20 A $65,800.00 20 POS STUDENT CONSOLE 26-Sep-2001 BS3001-1278-D002 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU S3 0092D KA93 BLANKIT A $6,704.00 LANG LAB LAN KIT 26-Sep-2001 BS3001-1278-D003 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU S3 0092E KA94 B00PCHT A $18,683.00 LANG LAB SHIPPING/HANDLING 26-Sep-2001 BS3001-1278-Y001

total $112,096.00
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EU SK 0090A KA03 BLAB230 A $34,649.00 LEVEL II 30 POS LANG LAB 13-Mar-2002 BSK001-2098-9001 02-F-0093 15-Apr-02 05-Jun-02 05-Jun-02
EU SK 0090B KA04 BAVPKG0 A $1,180.00 LANG LAB A/V PACKAGE 13-Mar-2002 BSK001-2098-D002 02-F-0093 15-Apr-02 05-Jun-02 05-Jun-02
EU SK 0090C KA05 BVOLREG A $5,187.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BSK001-2098-D001 02-F-0093 15-Apr-02 05-Jun-02 05-Jun-02
EU SK 0090D KA06 B00PCHT A $7,166.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 BSK001-2098-Y001

total $48,182.00

EU TK 0086A KH96 BLAB230 A $34,469.00 LEVEL II 20 POS LANG LAB 20-Aug-2002 BTK001-2240-9003 07-02-F-0125 20-Sep-02 31-Jan-03  
EU TK 0086B KH97 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 20-Aug-2002 BTK001-2240-D005 07-02-F-0125 20-Sep-02 31-Jan-03  
EU TK 0086C KH98 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BTK001-2240-D006 07-02-F-0125 20-Sep-02 31-Jan-03  
EU TK 0086D KH99 B00PCHT A $8,204.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BTK001-2240-Y003  

total $49,040.00  
 

EU TK 0087A KH88 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 20-Aug-2002 BTK001-2240-9001 07-02-F-0125 20-Sep-02 31-Jan-03  
EU TK 0087B KH89 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 20-Aug-2002 BTK001-2240-D001 07-02-F-0125 20-Sep-02 31-Jan-03  
EU TK 0087C KH90 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BTK001-2240-D002 07-02-F-0125 20-Sep-02 31-Jan-03  
EU TK 0087D KH91 B00PCHT A $6,887.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BTK001-2240-Y001

total $41,319.00  
 

EU TK 0088A KH92 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 20-Aug-2002 BTK001-2240-9002 07-02-F-0125 20-Sep-02 31-Jan-03  
EU TK 0088B KH93 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 20-Aug-2002 BTK001-2240-D003 07-02-F-0125 20-Sep-02 31-Jan-03  
EU TK 0088C KH94 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BTK001-2240-D004 07-02-F-0125 20-Sep-02 31-Jan-03  
EU TK 0088D KH95 B00PCHT A $6,887.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BTK001-2240-Y002

total $41,319.00

EU TK 0090A KG96 BLAB240 A $40,893.00 LEVEL II 40 POS LANG LAB 13-Mar-2002 BTK001-2095-9001 02-F-0092 15-Apr-02 31-Aug-02 11-Jun-02
EU TK 0090B KG97 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 13-Mar-2002 BTK001-2095-D001 02-F-0092 15-Apr-02 31-Aug-02 11-Jun-02
EU TK 0090C KG98 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BTK001-2095-D002 02-F-0092 15-Apr-02 31-Aug-02 11-Jun-02
EU TK 0090D KH02 B00PCHT A $9,452.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 BTK001-2095-Y001

total $56,712.00

EU TK 0091A KG99 BLAB240 A $40,893.00 LEVEL II 40 POS LANG LAB 13-Mar-2002 BTK001-2095-9002 02-F-0092 15-Apr-02 31-Aug-02 15-Jul-02
EU TK 0091B KH00 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 13-Mar-2002 BTK001-2095-D003 02-F-0092 15-Apr-02 31-Aug-02 15-Jul-02
EU TK 0091C KH01 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BTK001-2095-D004 02-F-0092 15-Apr-02 31-Aug-02 15-Jul-02
EU TK 0091D KH03 B00PCHT A $9,452.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 BTK001-2095-Y002

total $56,712.00

EU TK 0092A KH04 BLAB240 A $40,893.00 LEVEL II 40 POS LANG LAB 13-Mar-2002 BTK001-2095-9003 02-F-0092 15-Apr-02 31-Aug-02 14-Aug-02
EU TK 0092B KH05 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 13-Mar-2002 BTK001-2095-D005 02-F-0092 15-Apr-02 31-Aug-02 14-Aug-02
EU TK 0092C KH06 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BTK001-2095-D006 02-F-0092 15-Apr-02 31-Aug-02 14-Aug-02
EU TK 0092D KH07 B00PCHT A $9,452.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 BTK001-2095-Y003

total $56,712.00

EU TK 0093A KH08 BLAB240 A $40,893.00 LEVEL II 40 POS LANG LAB 13-Mar-2002 BTK001-2095-9004 02-F-0092 15-Apr-02 31-Aug-02 05-Sep-02
EU TK 0093B KH09 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 13-Mar-2002 BTK001-2095-D007 02-F-0092 15-Apr-02 31-Aug-02 05-Sep-02
EU TK 0093C KH10 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BTK001-2095-D008 02-F-0092 15-Apr-02 31-Aug-02 05-Sep-02
EU TK 0093D KH11 B00PCHT A $9,452.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 BTK001-2095-Y004

total $56,712.00
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EU TP 0090A KA07 BLAB212 A $23,139.00 LEVEL II 12 POS LANG LAB 23-May-2002 BTP001-2169-9001 02-F-0150 27-Jun-02 30-Sep-02 20-Aug-02
EU TP 0090B KA09 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002 BTP001-2169-D001 02-F-0150 27-Jun-02 30-Sep-02 20-Aug-02
EU TP 0090C KA10 B00PCHT A $5,902.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BTP001-2169-Y001

total $30,221.00

PA MA 0090A KA17 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 25-Apr-2002 BMA001-2133-9001 02-F-0116 23-May-02 30-Aug-02 26-Aug-02
PA MA 0090B KA18 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 25-Apr-2002 BMA001-2133-D001 02-F-0116 23-May-02 30-Aug-02 26-Aug-02
PA MA 0090C KA19 B00PCHT A $4,587.00 LANG LAB SHIPPING/HANDLING 25-Apr-2002 BMA001-2133-Y001   

total $27,576.00

PA MA 0091A KA25 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 11-Sep-2002 BMA001-2256-D001 07-02-F-0128 23-Sep-02 30-Nov-02
PA MA 0091B KA26 B00PCHT A $1,000.00 LANG LAB SHIPPING/HANDLING 11-Sep-2002 BMA001-2256-Y001

total $6,187.00

PA NP 0090A KA51 BSTUCON A $9,870.00 STU CONS LESS THAN 10 POS 20-Jun-2002 BNP001-2197-9001 07-02-P-K605 15-Aug-02 30-Dec-02
PA NP 0090B KA52 B00PCHT A $1,974.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BNP001-2197-Y001

total $11,844.00

PA PP 0090A KA21 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 20-Jun-2002 BPP001-2211-9001 07-02-P-M032 12-Sep-02 31-Jan-03
PA PP 0090B KA22 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 20-Jun-2002 BPP001-2211-9002 07-02-P-M032 12-Sep-02 31-Jan-03
PA PP 0090C KA23 BSCON10 A 32,900.00 10 POS STUDENT CONSOLES 20-Jun-2002 BPP001-2211-9003 07-02-P-M032 12-Sep-02 31-Jan-03
PA PP 0090D KA24 BLANKIT A $4,649.00 LANG LAB LAN KIT 20-Jun-2002 BPP001-2211-9004 07-02-P-M032 12-Sep-02 31-Jan-03
PA PP 0090E KA25 B00PCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BPP001-2211-Y001

total $68,688.00

PA TT 0090A KA01 BLAB210 A $21,809.00 LEVEL II 10 POS LANG LAB 20-Aug-2002 BTT001-2241-9000 07-02-F-0120 11-Sep-02 31-Jan-03
PA TT 0090B KA02 BVOLREG A $1,189.00 LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BTT001-2241-D001 07-02-F-0120 11-Sep-02 31-Jan-03
PA TT 0090C KA04 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 20-Aug-2002 BTT001-2241-D002 07-02-F-0120 11-Sep-02 31-Jan-03
PA TT 0090C KA03 B00PCHT A $5,636.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BTT001-2241-Y001  

total $33,821.00
 

SO AR 0090A KB32 BSPARES A $222.00 LANG LAB SPARE PARTS 10-Jan-2002 BAR001-2094-D001 Credit card buy 24-Apr-02
SO AR 0090B KB33 B00PCHT A $34.00 LANG LAB SHIPPING/HANDLING 10-Jan-2002 BAR001-2094-Y001

total $256.00

SO AR 0091A KB81 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 20-Jun-2002 BAR001-2182-9001 07-02-P-M021 22-Jul-02 30-Dec-02 26-Sep-02
SO AR 0091B KB82 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 20-Jun-2002 BAR001-2182-D001 07-02-P-M021 21-Jul-02 30-Dec-02 26-Sep-02
SO AR 0091C KB83 BLANKIT A $4,649.00 LANG LAB LAN KIT 20-Jun-2002 BAR001-2182-D002 07-02-P-M021 21-Jul-02 30-Dec-02 26-Sep-02
SO AR 0091D KB84 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 20-Jun-2002 BAR001-2182-D003 07-02-P-M021 21-Jul-02 30-Dec-02 26-Sep-02
SO AR 0091E KB85 B00PCHT A $8,586.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BAR001-2182-Y001

total $65,826.00

SO AR 0092A KB87 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 23-May-2002 BAR001-2179-9001 07-02-F-0097 26-Jul-02 30-Dec-02
SO AR 0092B KB89 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002 BAR001-2179-D001 07-02-F-0097 26-Jul-02 30-Dec-02
SO AR 0092C KB99 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 18-Jul-2002 BAR001-2205-D001 07-02-F-0104 08-Aug-02 30-Dec-02
SO AR 0092D KB88 B00PCHT A $5,165.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BAR001-2205-Y001

total $39,597.00

SO AR 0093A KB90 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 20-Jun-2002 BAR001-2182-9002 07-02-F-0097 26-Jul-02 30-Dec-02 27-Sep-02
SO AR 0093B KB91 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BAR001-2182-D004 07-02-F-0097 26-Jul-02 30-Dec-02 27-Sep-02
SO AR 0093C KB92 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 20-Jun-2002 BAR001-2182-D005 07-02-F-0097 26-Jul-02 30-Dec-02 27-Sep-02
SO AR 0093D KB93 B00PCHT A $5,165.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BAR001-2182-Y002

total $39,597.00

SO AR 0096A KC01 BLAB000 A $6,761.00 LEVEL II 10 ADD ON 20-Aug-2002 BAR001-2234-D001 07-02-F-0115 12-Sep-02 31-Jan-03
SO AR 0096B KC02 B00PCHT A $1,144.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BAR001-2234-Y001

total $7,905.00  
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SO BL 0090A KA48 BLAB405 A $12,940.00 LEVEL IV 5 POS LANG LAB 25-Apr-2002 BBL001-2133-9001 02-P-0095 23-May-02 30-Sep-02 08-Aug-02
SO BL 0090B KA51 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 25-Apr-2002 BBL001-2133-D001 02-P-0095 23-May-02 30-Sep-02 08-Aug-02
SO BL 0090C KA49 BSTUCON A $16,450.00 STU CONS LESS THAN 10 POS 25-Apr-2002 BBL001-2133-D002 02-P-0095 23-May-02 30-Sep-02 08-Aug-02
SO BL 0090D KA47 BLANKIT A $3,898.00 LANG LAB LAN KIT 25-Apr-2002 BBL001-2133-D003 02-P-0095 23-May-02 30-Sep-02 08-Aug-02
SO BL 0090E KA82 B00PCHT A $5,922.00 LANG LAB SHIPPING/HANDLING 25-Apr-2002 BBL001-2133-Y001

$45,400.00

SO BR 0090A KA65 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 13-Mar-2002 BBR001-2094-9001 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO BR 0090B KA68 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 13-Mar-2002 BBR001-2094-D002 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO BR 0090C KA69 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 13-Mar-2002 BBR001-2094-D003 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO BR 0090D KA66 BLANKIT A $4,649.00 LANG LAB LAN KIT 13-Mar-2002 BBR001-2094-D001 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO BR 0090E KA70 B00PCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 13-Mar-2002 BBR001-2094-Y001

total $68,688.00

SO BR 0091A KA79 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 18-Jul-2002 BBR001-2211-9001 07-02-P-M032 12-Sep-02 31-Jan-03
SO BR 0091B KA80 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 18-Jul-2002 BBR001-2211-D001 07-02-P-M032 12-Sep-02 31-Jan-03
SO BR 0091C KA81 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 18-Jul-2002 BBR001-2211-D002 07-02-P-M032 12-Sep-02 31-Jan-03
SO BR 0091D KA82 BLANKIT A $4,649.00 LANG LAB LAN KIT 18-Jul-2002 BBR001-2211-D003 07-02-P-M032 12-Sep-02 31-Jan-03
SO BR 0091E KA83 B00PCHT A $11,448.00 LANG LAB SHIPPING/HANDLING 18-Jul-2002 BBR001-2211-Y001

total $68,688.00  

SO ES 0091A KB15 BLAB000 A $25,134.00 OTHER LANG LABS 20-Jun-2002 BES001-2198-D001 07-02-F-0104 08-Aug-02 30-Dec-02
SO ES 0091B KB16 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 20-Jun-2002 BES001-2198-D002 07-02-F-0104 08-Aug-02 30-Dec-02
SO ES 0091C KB17 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BES001-2198-D003 07-02-F-0104 08-Aug-02 30-Dec-02
SO ES 0091D KB18 B00PCHT A $4,726.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BES001-2198-Y001

total $36,227.00

SO GT 0090A KA26 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 22 Feb 02` BGT001-2116-D001 02-F-0108 10-May-02 30-Aug-02 14-Jul-02
SO GT 0090B KA25 B00PCHT A $4,210.00 LANG LAB SHIPPING/HANDLING 22 Feb 02` BGT001-2116-Y001

total $32,275.00  

SO GT 0092A KA40 BLAB230 A $34,649.00 LEVEL II 30 POS LANG LAB 22-Feb-2002 BGT001-2116-D002 02-F-0108 10-May-02 30-Aug-02
SO GT 0092B KA41 B00PCHT A $5,375.00 LANG LAB SHIPPING/HANDLING 22-Feb-2002 BGT001-2116-Y002

total $40,024.00

SO GT 0094A KA43 BVOLREG A $5,187.00 LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BGT001-2240-D001 07-02-F-0120 11-Sep-02 31-Jan-03
SO GT 0094B KA44 B00PCHT A $1,038.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BGT001-2240-Y001  

$6,225.00

SO GT 0095A KA45 BVOLREG A $5,187.00 LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BGT001-2240-D002 07-02-F-0120 11-Sep-02 31-Jan-03
SO GT 0095B KA46 B00PCHT A $1,038.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BGT001-2240-Y002

$6,225.00

SO GT 0096A KA47 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 23-May-2002 BGT001-2172-D001 07-02-F-0097 26-Jul-02 30-Oct-02
SO GT 0096B KA48 B00PCHT A $177.00 LANG LAB SHIPPING/HANDLING 23-May-2002 BGT001-2172-Y001

total $1,357.00

SO GT 0097A KA49 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BGT001-2240-D003 07-02-F-0120 11-Sep-02 31-Jan-03
SO GT 0097B KA50 B00PCHT A $177.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BGT001-2240-Y003

$1,357.00

SO MX 0090A KE09 BLAB410 A $13,501.00 LEVEL IV 10 POS LANG LAB 20-Jun-2002 BMX001-2199-D001 07-02-P-M027 12-Aug-02 30-Nov-02
SO MX 0090B KE10 BSUPKIT A $6,190.00 LANG LAB SUPPLEMENTAL KIT 20-Jun-2002 BMX001-2199-D002 07-02-P-M027 12-Aug-02 30-Nov-02
SO MX 0090C KE11 BSCON10 A $32,900.00 10 POS STUDENT CONSOLES 20-Jun-2002 BMX001-2199-D003 07-02-P-M027 12-Aug-02 30-Nov-02
SO MX 0090D KE12 BLANKIT A $4,649.00 LANG LAB LAN KIT 20-Jun-2002 BMX001-2199-D004 07-02-P-M027 12-Aug-02 30-Nov-02

total $57,240.00
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SO NU 0090A KA65 BSTUCON A $222.00 STU CONS LESS THAN 10 POS 20-Aug-2002 BNU001-2241-D001 07-02-F-0134 27-Sep-02 31-Jan-03
SO NU 0090B KA66 BSTUCON A $443.00 STU CONS LESS THAN 10 POS 20-Aug-2002 BNU001-2241-D002 07-02-F-0134 27-Sep-02 31-Jan-03
SO NU 0090C KA67 BHEAD00 A $378.00 LANG LAB HEADPHONE 20-Aug-2002 BNU001-2241-D003 07-02-F-0134 27-Sep-02 31-Jan-03
SO NU 0090D KA68 BACCESS A $708.00 LANG LAB ACCESSORIES 20-Aug-2002 BNU001-2241-D004 07-02-F-0134 27-Sep-02 31-Jan-03
SO NU 0090E KA69 BACCESS A $291.00 LANG LAB ACCESSORIES 20-Aug-2002 BNU001-2241-D005 07-02-F-0134 27-Sep-02 31-Jan-03
SO NU 0090F KA70 BACCESS A $246.00 LANG LAB ACCESSORIES 20-Aug-2002 BNU001-2241-D006 07-02-F-0134 27-Sep-02 31-Jan-03
SO NU 0090G KA71 B00PCHT A $344.00 LANG LAB SHIPPING/HANDLING 20-Aug-2002 BNU001-2241-Y001

$2,632.00

SO PA 0091A KA72 BHEAD00 A $2,520.00 LANG LAB HEADPHONE 20-Jun-2002 BPA001-2133-D002 07-02-F-0098 17-Jul-02 30-Nov-02 05-Sep-02
SO PA 0091B KA73 B00PCHT A $378.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BPA001-2133-Y001

$2,898.00

SO PA 0094A KA79 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 20-Jun-2002 BPA001-2183-D001 07-02-F-0098 17-Jul-02 30-Nov-02 05-Sep-02
SO PA 0094B KA80 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BPA001-2183-D002 07-02-F-0098 17-Jul-02 30-Nov-02 05-Sep-02
SO PA 0094C KA81 B00PCHT A $956.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BPA001-2183-Y001

total $7,323.00

SO PE 0091A KE16 BHEAD00 A $2,520.00 LANG LAB HEADPHONE 18-Jul-2002 BPE001-2205-D001 07-02-F-0104 08-Aug-02 30-Nov-02
SO PE 0091A KE16 BHEAD00 A $4,284.00 LANG LAB HEADPHONE 11-Sep-2002 BPE001-2205-D001 07-02-F-0128 23-Sep-02 30-Nov-02
SO PE 0091B KE17 B00PCHT A $378.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BPE001-2205-Y001
SO PE 0091B KE17 B00PCHT A $643.00 LANG LAB SHIPPING/HANDLING 11-Sep-2002 BPE001-2205-Y001

total $7,825.00

SO UY 0090A KA65 BCDRW00 A $1,800.00 LANG LAB CD R/W 25-Apr-2002 BUY001-2133-D001 02-F-0153 24-Jul-02 30-Sep-02 06-Aug-02
SO UY 0090B KA66 B00PCHT A $250.00 LANG LAB SHIPPING/HANDLING 25-Apr-2002 BUY001-2133-Y001

total $2,050.00

SO UY 0091A KA67 BCDTAPE A $3,000.00 LANG LAB BLANK CD TAPES 25-Apr-2002 BUY001-2133-D002 02-F-0153 24-Jul-02 30-Sep-02 27-Aug-02
SO UY 0091B KA68 B00PCHT A $300.00 LANG LAB SHIPPING/HANDLING 25-Apr-2002 BUY001-2133-Y002

total $3,300.00

SO UY 0092A KA69 BHEAD00 A $6,000.00 LANG LAB HEADPHONE 18-Jul-2002 BUY001-2133-D003 02-F-0117 23-May-02 30-Sep-02 26-Aug-02
SO UY 0092B KA70 B00PCHT A $900.00 LANG LAB SHIPPING/HANDLING 18-Jul-2002 BUY001-2133-Y003

total $6,900.00  

SO UY 0093A KA71 BHEAD00 A $1,260.00 LANG LAB HEADPHONE 18-Jul-2002 BUY001-2133-D004 02-F-0117 23-May-02 30-Sep-02 26-Aug-02
SO UY 0093B KA72 B00PCHT A $222.00 LANG LAB SHIPPING/HANDLING 18-Jul-2002 BUY001-2133-Y004

total $1,482.00

SO VE 0091A KC18 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 20-Jun-2002 BVE001-2193-9001 07-02-F-0110 08-Aug-02 31-Jan-03
SO VE 0091B KC19 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BVE001-2193-D001 07-02-F-0110 08-Aug-02 31-Jan-03
SO VE 0091C KC69 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 18-Jul-2002 BVE001-2210-D004 07-02-F-0110 08-Aug-02 31-Jan-03

total $34,432.00

SO VE 0092A KC42 BLAB220 A $28,065.00 LEVEL II 20 POS LANG LAB 18-Jul-2002 BVE001-2210-9001 07-02-F-0110 08-Aug-02 31-Jan-03
SO VE 0092B KC43 BVOLREG A $1,180.00 LANG LAB VOLTAGE REGULATOR 18-Jul-2002 BVE001-2210-D001 07-02-F-0110 08-Aug-02 31-Jan-03
SO VE 0092C KC44 BAVPKG0 A $5,187.00 LANG LAB A/V PACKAGE 18-Ju-2002 BVE001-2210-D002 07-02-F-0110 08-Aug-02 31-Jan-03

total $34,432.00

SO VE 0095A KC53 BLAB000 A $450.00 OTHER LANG LABS(12-pos portble lab) 20-Jun-2002 BVE001-2193-D002 Credit Card buy 19-Aug-02 15-Sep-02 28-Aug-02
SO VE 0095B KC54 B00PCHT A $50.00 LANG LAB SHIPPING/HANDLING 20-Jun-2002 BVE001-2193-Y001

total $500.00

SO VE 0096A KC55 BLAB000 A $450.00 OTHER LANG LABS (12-pos portble lab) 18-Jul-2002 BVE001-2210-D003 Credit Card buy 19-Aug-02 15-Sep-02 28-Aug-02
SO VE 0096B KC56 B00PCHT A $50.00 LANG LAB SHIPPING/HANDLING 18-Jul-2002 BVE001-2210-Y001

total $500.00

8


